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Puget Sound Partnership and Recovery Implementation Technical Team 
2012 Three Year Work Plan Review 

Puyallup/White and Chambers/Clover Watershed 
 
 
Introduction 
 
The 2012 Three-Year Work Plan Update is the seventh year of implementation since the 
Recovery Plan was submitted to NOAA/NMFS in 2005. The Puget Sound Partnership, as the 
regional organization for salmon recovery, along with the Salmon Recovery Council Work 
Group and the Recovery Implementation Technical Team (RITT), as the NOAA-appointed 
regional technical team for salmon recovery, perform an assessment of the development and 
review of these work Plan s in order to be as effective as possible in the coming years.   These 
work plans are intended to provide a road map for implementation of the salmon recovery plans 
and to help establish a recovery trajectory for three years of implementation.  
 
The feedback below is intended to assist the watershed recovery plan implementation team as it 
continues to address actions and implementation of their salmon recovery plan. The feedback is 
also used by the Recovery Council Work Group, the Puget Sound Partnership and the RITT to 
inform the continued development and implementation of the regional work plan. This includes 
advancing on issues such as adaptive management, all H integration, and capacity within the 
watershed teams. The feedback will also stimulate further discussion of recovery objectives to 
determine what the best investments are for salmon recovery over the next three years.  
 
Guidance for the 2012 work plan update reviews 
 
Factors to be considered by the RITT in performing its technical review of the Update included: 

1) Consistency question: Are the suites of actions and top priorities identified in the 
watershed’s three-year work plan consistent with the hypotheses and strategies identified 
in the Recovery Plan (Volume I and II of the Recovery Plan, NOAA supplement)? 

2) Pace/Status question: Is implementation of the salmon recovery plan on-track for 
achieving the 10-year goal(s)? If not, why and what are the key priorities to move 
forward?  

3) Sequence/Timing question: Is the sequencing and timing of actions appropriate for the 
current stage of implementation?  

4) Next big challenge question: Does the three-year work plan reflect any new challenges or 
adaptive management needs that have arisen over the past year?  

 
Watersheds were also provided with the following four questions, answers to which the 
Recovery Council Work Group and the Partnership ecosystem recovery coordinators assessed in 
performing their policy review of the three-year work plan: 
 

1) Consistency question: Are the suites of actions and top priorities identified in the 
watershed’s three-year work plan consistent with the needs identified in the Recovery 
Chapter (Volume I and II of the Recovery Plan, NOAA supplement)? Are the suites of 
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actions and top priorities identified in the watershed’s three-year work plan consistent 
with the Action Agenda?   

2) Pace/Status question: Is implementation of salmon recovery on-track for achieving the 
10-year goals?  

3) What is needed question: What type of support is needed to help support this watershed 
in achieving its recovery chapter goals?  Are there any changes needed in the suites of 
actions to achieve the watershed’s recovery chapter goals? 

4) Next big challenge question: Does the three-year work plan reflect any new challenges or 
adaptive management needs that have arisen over the past year either within the 
watershed or across the region?  

 
Review  
 
The following review consists of four components:  

1. a regional technical review that identifies and discusses technical topics of regional 
concern 

2. a watershed-specific technical review focusing on the specific above-mentioned technical 
questions and the work being done in the watershed as reflected by the three year work 
plan 

3. a regional policy review that identifies and discusses policy topics of regional concern 
4. a watershed-specific policy review focusing on the specific above-mentioned policy 

questions and the work being done in the watershed as reflected by the three year work 
plan. These four components are the complete work plan review.  

 
I. Puget Sound Recovery Implementation Technical Team Review  
 
The RITT reviewed each of the fourteen individual watershed chapter’s salmon recovery three-
year work plan updates in May-July 2012.  The RITT evaluated each individual watershed 
according to the four questions provided above. In the review, the RITT identified a common set 
of regional review comments for technical feedback that are applicable to all fourteen 
watersheds, as well as watershed specific feedback using the four questions. The regional 
technical review and watershed specific technical review comments are included below.  
 

Regional Technical Review: 2012 Three-Year Work Plans – Common Themes 
 
Adaptive Management and Monitoring 
One of the biggest challenges for implementing the Puget Sound Salmon Recovery Plan is 
developing and implementing a useful and applicable approach to adaptive management, both at 
the watershed level and for Puget Sound as a whole.  The NOAA supplement to the recovery 
plan identified this as one critical missing piece of the plan as originally submitted.  Since then, 
several watershed groups have made good progress towards developing adaptive management 
and monitoring plans.  Meanwhile, the RITT has now completed a general framework for 
developing watershed adaptive management plans, with the goal of retaining the individual 
characteristics of each one while also providing a uniform way to evaluate each chapter’s 
progress in order to understand and adapt the progress of salmon recovery across the entire 
region. 
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While adaptive management rests on a solid technical basis associated with monitoring data, it 
will not be possible to implement without strong policy-level leadership, support, and 
participation.  Later this year the RITT will begin working with all watershed groups on the first 
parts of deploying the framework that establishes the technical basis.  We anticipate that this 
work will use, and not duplicate or repeat, the work that has already been underway in many 
watersheds to develop monitoring and adaptive management plans and to revise the recovery 
plans based on new information.  We also anticipate that, assuming the necessary policy-level 
leadership, this work will lead to broader participation by all parties necessary for salmon 
recovery, such as fishery resource managers, land use regulators, and restoration project 
proponents.  This broad participation will be necessary for the ultimate success of adaptive 
management, and we hope that all relevant parties will participate in the early technical stages as 
well as the later ones that will require policy-level commitments. 
 
We also anticipate that the framework for monitoring will provide a place to include information 
that may currently be collected in isolation by diverse groups (for example, spawner abundance 
and hatchery versus wild composition surveys, juvenile abundance monitoring, land cover 
surveys, fish presence surveys, habitat quality and quantity surveys, etc.).   In this way, all 
relevant monitoring information should become part of the knowledge base of all participants in 
watershed recovery plan implementation and the subsequent adaptive management of 
implementation.  

 
 
H integration 
The Puget Sound Salmon Recovery Plan states clearly that actions in Habitat, Hatchery, and 
Harvest management (the “Hs”) must be coordinated towards recovery of Puget Sound Chinook 
salmon.  While actions are taking place in all these areas, the current three-year work plans do 
not yet reflect the coordination these actions that we have always felt is necessary.  Most 
watershed groups have expressed frustration that all necessary participants are not working with 
them to effectively integrate the Hs.  We agree, and we share this frustration.  As we’ve stated 
numerous times in the past, it is not possible for the RITT to adequately evaluate these three-year 
work plans unless they include all significant actions in all the Hs.   
 
We continue to urge the Recovery Council, whose members include all of the key parties in 
salmon recovery, to provide clear policy direction that all H’s must work together for salmon 
recovery to progress.  We believe that both effectiveness and efficiency of management and 
recovery dollars will be increased if habitat restoration, habitat protection, harvest management, 
and hatchery management (including hatchery “reform”) are all part of the same salmon 
recovery plan. 
 
Part of H-integration is assuring that all parties have a common understanding of the status of the 
salmon resource as well as what actions are needed to move that resource to recovered status.  
The understanding of what to do is embodied in the watershed recovery chapters.  The 
understanding of the status and trends of the resource is comprised of the population VSP 
information, such as time series of spawning escapement, juvenile outmigrant numbers, and 
recruits per spawner.  Some the three-year work plans we reviewed included this information, 
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and we recommend that it be included in all watershed three-year work plans.  One benefit we 
see in this is that the process of gathering basic status and trends information often results in 
improving the lines of communication between watershed recovery groups and fishery resource 
managers. 
 
We note that there is some ambiguity as to what kind of information and plans for harvest and 
hatchery management should be provided for watershed areas where there are no spawning areas 
for one of the 22 Puget Sound Chinook populations.  In general, harvest management actions 
should be included in three-year work plans for those populations that spawn within a watershed.  
Therefore, there would be no harvest management discussion for watersheds with no spawning 
populations. Likewise, discussions of hatchery management actions will generally be included 
for plans that release fish or take eggs within a watershed.  We do note, however, that all 
watersheds have some hatchery production, including releases into freshwater and/or netpen 
rearing. Hatchery fish are present in most suitable accessible freshwater and marine habitats in 
all watersheds and the hatchery actions for these plans should be discussed in the watershed 
where juvenile fish are released. Therefore, actions to assess the presence and impacts of 
hatchery fish should be considered and discussed in the watershed where the assessment and 
impacts are occurring.  This means that all watershed plans potentially should be considering 
actions directed at hatchery fish as part of their discussion and three-year work plans. 
 
Emerging Topics 
 
Importance of nearshore marine and migration corridors to all PS Chinook populations  
 
There is yet to be a consolidation of the local salmon recovery plans in a manner which extends 
protection and restoration to all populations which transit through nearshore marine and 
migratory corridor areas. The RITT considers this an emerging topic of concern on a region-wide 
basis.   
 
Scientists have historically realized the importance of migration corridors to anadromous species 
during those life history stages when the species moves from one habitat to another.  For 
Chinook salmon, such pathways exist in nearshore marine environments within Puget Sound, as 
well as in the San Juan Islands, and Georgia and Juan de Fuca straits.  These pathways are 
known to be utilized/followed by multiple (mixed) populations from natal basins into and 
through nearshore marine areas.  These areas include critical habitats for juvenile feeding and 
rearing, where first summer growth is an important aspect of survival to adult, and also to 
returning adults.  Recent research confirms the importance of these corridors (Fresh and Beamer 
2012 draft1; Morley et al 20122, Toft et al 20073).    In particular, researchers are beginning to 
document the specific changes and impacts that occur as a result of shoreline armoring and 
modifications (such as overwater structures), to the ecological structure and foodwebs at these 
sites.   
 
Each watershed has some portion of nearshore marine habitat to contend with in their Salmon 
Recovery Plans, but they are managed in considerably different manners dependent on local 
circumstances and resources.  The local watersheds are not particularly knowledgeable regarding 
distant populations that may rear in their nearshore areas, nor the significance of protection of 
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their nearshore habitats areas to fish populations that are non-natal.  New genetic analyses have 
given us the ability to distinguish genetic makeup of populations in these zones of mixing.  Prior 
insight about population aggregations in non-natal areas was limited to recovery of coded-wire 
tags from hatchery populations; this gave us a somewhat limited perspective and required that we 
consider hatchery fish migrate identically to wild populations.  In some cases, the genetic 
analyses shed new light on transboundary population migrations as well.   
 
Watersheds not on pace: slowing recovery, loss of option 
 
Implementation of the plans continues to not be on pace with the needs of recovery. This slower 
pace of implementation will have a compounding impact on the ability to recover. Understanding 
the status of recovery in terms of what changes to the strategies and actions in the plans will be 
critical in reducing the level of uncertainty associated with recovery. 
 
Formal update of the Recovery Plans 
 
The RITT has completed six years of work-plan reviews based partly on a series of key questions 
and also with comparison to recovery plan chapters submitted by watershed that posit hypotheses 
about watershed functions and responses to treatment.  Since implementation began in 2005 
many of the watersheds have matured in their approaches and are pursuing directions and actions 
that are not consistent with their original plans and hypotheses.  In many ways this is adaptive 
management in action.  However, the RITT is increasingly less reliant on individual chapters and 
hypotheses therein and is turning to the history of work plan reviews and information gathered 
from PSP staff and direct, but infrequent, liaison with watershed groups and lead entities.   
Recovery plans are not regulatory decisions by NOAA but satisfy their obligation under the ESA 
§4(f) to identify conservation and survival actions for listed species.  The RITT recognizes that 
the process of public comment on the 2005 draft PS Chinook Plan (Plan) and response (2007 
Supplement) was lengthy and complex.  We also observe that some chapters in the Plan likely do 
not require updates.   However, many chapters should be updated and NOAA should consider 
provision of formal guidance for these updates.   It may be possible, and preferable, that chapter 
updates can be handled as an informal process but it may also require a public comment process.  
Regardless, the current plan does not represent the activities and actions that were originally 
proposed for certain watersheds and does not allow the RITT to uniformly consider hypotheses 
in evaluations of Plan implementation. 
 
Protection of Ecosystem Functions and Habitat 
Protection of existing well-functioning intact habitat is an essential component of salmon 
recovery in Puget Sound.  Adequate protection of salmon habitat in Puget Sound continues to be 
an issue in all watersheds and continued degradation is noted throughout the area. While habitat 
restoration is relatively easy to implement by watersheds, given funding, protection of existing 
habitat is reliant on local regulations and their enforcement. Several of the watersheds have 
documented the continued degradation and loss of forest cover and riparian buffers within the 
Urban Growth Boundary.  These concerns have been documented by habitat change analyses 
that were completed in central Puget Sound (see as an example: Vanderhoof, J. (2011) WRIA 8 
Technical Memorandum 2011-01 - Lake Washington/Cedar/Sammamish Watershed (WRIA8) 
Land Cover Change Analysis. King County Water and Land Resources Division, Department of 
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Natural Resources, 84 pp.).  One of the original premises of the Puget Sound Chinook Recovery 
plan approved by NOAA was that there would not be a continued degradation of habitat but that 
habitat conditions throughout Puget Sound would improve with the implementation of the 
Recovery Plans.  Some watersheds have noted that the current rate of habitat loss may be 
offsetting any gains they are making through restoration projects.   
 
The restoration of habitat can be implemented by a variety of funding sources available to the 
watershed groups. However, many local, state, and federal regulatory polices also impact salmon 
habitat, for example, the Shoreline Management Act (SMA), Growth Management Act (GMA), 
state Hydraulic Permit Approvals (HPA), NOAA’s reviews of federal actions under Section 7 of 
the ESA, and the Army Corps of Engineers’ revised levee vegetation management policy.  These 
current regulations must be effective in the protection and maintenance of the current biological 
integrity of these areas or the implementation of projects may not be sufficient to recover Puget 
Sound Chinook. 
 
The RITT and the Puget Sound Recovery Council has been briefed on the SMA, GMA, and HPA 
plan as well as other regulatory plans in order to better understand how practical implementation 
of habitat protection could be better incorporated into salmon recovery.  While these plans all 
include some consideration of environmental protection needs, they also require regulators to 
balance a number of other societal benefits, such as economic development and access to the 
shoreline and navigable waters.   Alone none of these acts are sufficiently integrated with the 
Puget Sound Salmon Recovery Plan for us to be able to provide specific guidance regarding how 
habitat protection should be implemented to support salmon recovery.  Therefore, while some of 
our watershed-specific comments suggest ways that individual watershed groups could better 
integrate habitat protection into their recovery plan implementation, we also recognize that much 
of the solution to this problem lies in revising the underlying planning processes.  We suggest 
that the Recovery Council, the watershed groups, and the RITT should work together to develop 
ways to provide the technical input for integrating, to a greater extent, actions that promote 
salmon recovery into these local and regional decisions and regulations affecting salmon habitat. 
 
Climate Change and Ocean Acidification 
Climate change and ocean acidification is expected to affect the environmental and ecological 
processes that, in turn, control the quality and quantity of habitats for Pacific salmon. This 
cascade of changes is the subject of global and regional research, modeling, and planning efforts. 
For the Recovery Council, RITT, Puget Sound Partnership, watershed groups, and other salmon 
recovery entities, climate change is likely to become an increasingly important issue when 
considering restoration actions. Specific watershed-scale planning regarding the effects of 
climate change and ocean acidification on salmon and their habitats will require additional study. 
However, current empirical data clearly demonstrate increased air temperatures in the Pacific 
Northwest during the 20th century, and regional climate models predict that this trend will 
continue. Increasing air temperatures will result in changes to watershed hydrology such as the 
magnitude and timing of peak and base flows.  In addition to changes in watershed hydrology, it 
is anticipated that climate change will result in changes to ocean acidity, salinity, biodiversity, 
temperature, currents and coastal circulation, as well as sea level. Salmon production is 
intimately linked with these variables. 
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As ecosystem processes and functions respond to climate change and ocean acidification, salmon 
recovery strategies will need to adapt to these changing environmental conditions.  The Puget 
Sound Salmon Recovery Plan and accompanying NOAA Supplement both indicate that climate 
change impacts and the associated ocean acidification on salmon need to be considered in 
evaluating recovery. The NOAA Supplement identifies climate change as one of several 
“specific technical and policy issues for regional adaptive management and monitoring.” The 
RITT will work with the Puget Sound Partnership, and other stakeholders to incorporate 
considerations of climate change and ocean acidification into the adaptive management plans. 
 
For a comprehensive listing of resources regarding climate change impacts, preparation, and 
adaptation, see the Washington Department of Ecology and Fish and Wildlife websites: 
http://www.ecy.wa.gov/climatechange/ipa_resources.htm 
http://wdfw.wa.gov/conservation/climate_change/ 
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Watershed Specific Technical Review: Puyallup/White and Chambers/Clover Watershed 
This year’s update to the Three-Year Implementation Plan for the Puyallup/White and 
Chambers/Clover Watersheds continues to maintain their strategy for implementation of their 
recovery plan.  During the past year some of the RITT’s questions and concerns about the plan 
have been moved forward, while others remain.  As with previous years continued coordination 
of the H-Integration process is necessary to evaluate the effectiveness of implemented habitat 
restoration projects  
 
RITT Questions: 
 
1) Consistency question: Are the suites of Actions and top priorities identified in the watershed’s 
three year work plan/program consistent with the hypotheses and strategies identified in the 
Recovery Plan (Volume I and II of the Recovery Plan, NOAA supplement)? 
 
The 2012 WRIA 10/12 three year update includes forty-six habitat projects, three hatchery 
projects and twenty-six non-capital programmatic actions.  Over the last year, they have 
completed three projects, secured funding for five, updated six and added an additional five.  
These projects are consistent with their implementation priorities and Lead Entity Strategy.  
They continue to work on barrier removal habitat restoration and the improvement of habitats by 
controlling noxious weeds.  The watersheds approach to prioritizations is to rank and prioritize 
only sponsored or started projects on the three-year list.  As with all of the watersheds 
throughout Puget Sound they still need to organize the three-year list into suites or groups of 
project actions and then sequence their implementation. The watershed should continue to work 
with the TAG to prioritize and sequence the all of the “unrated” projects; this may result in some 
of the “un-rated” projects rising above the other “rated” projects... 
 
Several important non-capital programmatic actions as well as assessments and education and 
outreach continue to have progress towards completion. Programmatic protection actions such as 
the Pierce County Shoreline Master Program (SMP) update are still ongoing while the Pierce 
County Rivers Flood Hazard Management Plan was recently completed. These are both 
extremely important regulatory components that have the potential to impact or improve the 
watershed’s implementation of salmon recovery.  In addition to reporting on these programmatic 
processes, additional information from the watershed on how they see these programs improving 
the overall protection of habitat would be useful.   
 
2) Pace/Status question: Is implementation of the salmon recovery plan on-track for achieving 
the 10-year goal(s)? If not, Why and what are the key priorities to move forward? 
 
No, the watershed is not on track to achieve their 10-year project goals.  Based on the 
information presented in this year’s three-year update, their ten-year project list will take 
between 22 and 33 years to complete.  As with all of the watersheds throughout the Puget Sound, 
WRIA 10/12 indicated they are not on pace with their intended rate of implementation. Adequate 
funding and capacity continue to be an issue, they are currently receiving $2.0 to 3.0 million 
dollars annually on a ten-year list with an overall price tag of $66.5 million dollars, which is 
using a mix of old cost and current cost, so it could actually be slightly higher.  Even with these 
extreme funding limitations, WRIA 10/12 still managed to complete three projects, funded an 
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additional five projects, updated six active projects an identified five additional projects.  As all 
of these important projects are implemented it will continue to important to work on the 
coordination of the H-Integration process, which will be important to inform the work with the 
RITT on developing an adaptive management and monitoring plan for the watershed. 
 
As part of the three-year update and projects identified on the 10-year project list, six levee 
setback projects are in various stages of development.  Opening up the floodplain and restoring 
floodplain connectivity is vital to the successful recovery of habitat within the White and 
Puyallup watershed.  As natural habitat forming processes are restored to these areas, the ability 
of the watershed to function will be vastly improved.  This will be the initial step in restoring the 
habitat necessary to restore Puget Sound Chinook within this watershed.   
 
One of the other major focuses of watershed planning and habitat recovery is the nearshore 
environment, which has been greatly altered throughout Puget Sound.  WRIA 10/12 has 
increased their focus to this portion of the watershed and they currently have seven nearshore 
restoration projects on the three-year list.  Taking advantage of the PSNERP process the 
watershed was able to complete a 10% design on the Chambers Bay and Sequalitchew Creek 
estuary projects.  Even with these advancements, the Burlington Northern Railroad continues to 
be a constraint isolating the feeder bluffs and disrupting the beach nourishment process along a 
majority of their nearshore.   
 
Two programmatic actions have either been completed or are on track for completion, including 
the Pierce County Flood Hazard Management Plan and the Pierce County Shoreline Master 
Program update. These programmatic actions focus on the protection of habitat while reducing 
the risk to public health and the reduction of property damage caused by flooding. These 
programmatic actions will also enhance the protection of watershed processes and habitat 
projects that have been completed from the three-year list.  Both of these programmatic actions 
have taken an extraordinary amount of time to complete and are the types or programmatic 
actions that have been identified throughout the Puget Sound as essential for the recovery of 
Puget Sound Chinook.   
 
3) Sequence/Timing question: Is the sequence and timing of actions appropriate for the current 
stage of implementation? 
 
The Watershed is focused on implementation efforts and strategies towards the priorities for the 
Puyallup and White Rivers as well as Chambers/Clover Creek.  WRIA 10/12 has quantitative 
estimates and has identified the associated VSP parameters, however, as commented on in the 
past from the Puget Sound Technical Recovery Team (TRT) and now the RITT the recovery 
plan still lacks specific goals to guide and assess recovery of the Chinook populations. As 
mentioned in last year’s three-year update review, as part of developing an adaptive management 
plan using the RITT Template goals/targets will need to be identified and key uncertainties will 
need to be assessed and addressed.  
 
Projects that were identified as completed this year’s update were on the three-year list from 
2010. The WRIA 10/12 process is as projects are completed; new projects are identified or 
developed, then added to the three-year work plan up-date.  This has been the process followed 
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by the Watershed since the first year of implementation on the Plan; however, an overall strategy 
to conduct a complete prioritization of all the projects on the ten-year list and then develop an 
grouping of projects and a sequencing of implementation has not been completed.  This is an 
enormous task but it would assist in the identification and hopefully support from local sponsors 
to take on these top tier priority projects and direct funding to the most important projects within 
the watershed.  As is the case throughout Puget Sound and the State, stable, predictable funding 
and watershed capacity continues to be a hindrance to implementation of capital projects and 
programmatic actions. 
 
4) Next Big challenges question: Does the three-year work plan/program reflect any new 
challenges or adaptive management needs that have arisen over the past year? 
 
To address two of the Watershed’s bigger challenges, they have been focusing on the Pierce 
County Rivers Flood Hazard Management Plan and the continued efforts around the Pierce 
County Shoreline Master Program update.  These large programmatic actions should go a long 
way to improve the protection of habitat as well as the identification of potential restoration 
actions.  In addition to the inclusion and confirmation of existing restoration projects from the 
Watershed’s recovery plan these process should also help to identify additional projects that 
were not considered during the development of the original salmon recovery plan.   
 
The Watershed continues to include the Recovery Plan Overview and Watershed Priority 
Summary portion presented information on the status and trends of salmon populations; however, 
once again there was no information on the status or trends within habitat. Therefore, it remains 
unclear whether implementation of habitat improvement projects is being outpaced by 
development in the watershed.  Even though the population data was not statistically analyzed 
(no estimates of uncertainty), WRIA 10/12 concluded that total escapement appears to be 
consistent with estimates from previous years and, overall, both Puyallup and White River 
Chinook populations appear to be stable or slightly improving.  Straying of HOR fish and the 
potential interaction with NOR fish remains a potential concern to be addressed through H-
integration. 
 
The three-year list has includes seven fish-in/fish-out monitoring activities that will assist in 
determining the status of the populations within the watersheds.  Monitoring includes 
improvements to the Buckley fish trap and a mortality study at the Mud Mountain Dam.  They 
also have four smolt traps, one each on the Puyallup and White Rivers as well as South Prairie 
and Chambers creek.  In addition they are also working on a Fish tagging program.  All of these 
efforts will help to determine the general trends concerning abundance as well as helping to 
assess productivity and survival.  The White River Spring Chinook where identified in NOAA’s 
supplement to the Puget Sound Recovery Plan as a priority population for recovery of the Sound 
Central Puget Sound Region, additional information in the Three0year update on the progress 
and status of this population would be helpful to determine if the watershed is on track towards 
recovery. 

Although Funding issues are sometimes policy related, a decline in funding also impedes 
implementation of habitat projects, which delays recovery of Puget Sound Chinook.  These 
delays will postpone the recovery and double or triple the amount of time initially proposed in 
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the plans. Any effort that will result in improving the pace of implementation will help to recover 
or at least stabilize the populations.   
 
 
 
II.  Policy Review Comments  
  
The Recovery Council Work Group is an interdisciplinary policy team including members from 
each of the Council’s caucus groups (tribal, federal, state, watershed, environmental, and 
agriculture/business).  The team developed both general comments on common themes across 
the region’s watersheds, as well as significant improvements and issues needing advancement 
that are watershed specific. General and watershed specific policy comments follow below.  
 
 

Regional Policy Review: 2012 Three-Year Work Plan – Common Themes 
 

It has been thirteen years since the listing of Puget Sound Chinook.  Although considerable 
advances are underway towards recovery, significant challenges remain.  The following 
highlights some of these key challenges.  
 
The region wants to again recognize the significant amount of thought, time, and energy that 
each of the watershed groups put into updating their specific three-year work plans – they 
continue to be more sophisticated and are critical to the work of implementing recovery. The 
region continues to look for ways to improve the structure of the work plans to support stronger 
consistency across the watershed groups and help them be more useful for the multiple purposes 
they fulfill. 
 
The region is continuing efforts to advance a coordinated implementation of the recovery plans 
at the watershed and regional scales and recognizes the need for support within all watersheds to 
do this work.  The finalization of a common framework for monitoring and adaptive 
management forms the structure for future improvements and adaptation of the Salmon Recovery 
Plan.  In October 2012, the Puget Sound Salmon Recovery Council plans to hold a forum to 
discuss progress of the overall salmon recovery program.  By hearing directly from each 
watershed on their specific issues and challenges, the Recovery Council hopes to enhance 
support for and coordination of recovery efforts across the region.  
 
Focus on Salmon Recovery 
Salmon recovery implementers continue to be pulled in many directions by other mandates. The 
Puget Sound Partnership and the Policy Work Group recognize that implementation of salmon 
recovery actions remains a high priority in the context of the broader Sound-wide recovery 
efforts.  Maintaining a focus on the priorities in the salmon recovery plan, as described in each 
watershed chapter, will be increasingly challenging as salmon recovery efforts compete in 
funding and time with other environmental and social programs, and will require a continued 
investment of time, resources and support.  Work to develop, and then implement, the 
monitoring and adaptive management plans in each of the fourteen watershed chapter areas is 
one critical priority for the next few years.  Other critical priorities that require a focus on salmon 
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recovery are the items described below: multi-level relationships and discussions, monitoring 
and adaptive management, capacity support, habitat protection, and consistent funding. 
 
Continue to Support Multi-Level Relationships and Discussions  
Decisions that affect salmon recovery are made at the federal, state, and regional scales and are 
often in need of reconciliation at the watershed level.  The region remains committed to 
supporting difficult conversations that are relevant to salmon recovery in order to find common 
ground and common solutions.  These types of decisions include issues around land use such as 
the agricultural buffers and critical areas ordinances, the management decisions around harvest, 
hatchery, habitat protection, and habitat restoration and the need to integrate these decisions, as 
well as the scale of review of information on the status of recovery efforts across the Puget 
Sound such as in the Action Agenda and with the population allocation across the region. 
 
Monitoring and Adaptive Management  
The region recognizes the Skagit, San Juan, and Hood Canal watershed groups for their 
assistance in the development of a common framework for monitoring and adaptive management 
by being willing to use their recovery plans to advance the framework.  The use of the common 
framework to develop monitoring and adaptive management plans in each of the fourteen 
watershed chapter areas will improve our collective ability to better understand, track, adapt, and 
respond to new information around the implementation of the recovery plan. The work to 
develop these monitoring and adaptive management plans, as well as to implement them, has 
taken longer than anticipated and will require a substantial additional investment of time and 
effort starting now from scientists and policy makers around the region. Success in this effort 
will depend on participation from all resource managers and decision makers in each of the 
watershed chapter areas related to salmon recovery and an integration of the management across 
harvest, hatchery, habitat protection, and habitat restoration. This includes the co-managers on 
harvest and hatchery issues, tribes, local governments, state and federal agencies, business and 
agricultural interests on habitat restoration and habitat protection issues, as well as the relevant 
non-profit implementers. It will be important for the region, alongside the watershed chapter 
areas, to enhance the participation of these entities in order to create viable structures that can 
hold the results of the monitoring and adaptive management effort. The region recognizes the 
capacity limitations and is committed to supporting this effort to build collaborations.  
 
In addition to the critically needed structure discussed above, the region also recognizes the 
importance of finding funds to implement the monitoring information identified through the 
development of the plans. As a region, we already know that we will need to fund watershed-
scale habitat status and trends monitoring on a consistent basis across the whole basin. 
Additional needs will be highlighted as the plans are completed.  
 
Capacity for Implementation of the Recovery Plan 
Salmon recovery must remain a priority and focus of the Puget Sound region and efforts around 
Puget Sound recovery.  The salmon recovery community, and lead entities in particular, report 
increases in responsibilities and decreases in overall capacity to meet these responsibilities. Lead 
entity programs have been successful at leveraging in-kind support from citizens and from 
technical experts but more support is needed.  While the level of funding and political support 
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for salmon recovery varies widely by watershed, increased financial and political support is 
needed across all watersheds.  
 
Lead entities represent one piece of the overall human infrastructure required for successful 
implementation of the Salmon Recovery Plan.  Capacity and focus of work towards salmon 
recovery at the local, regional, state and federal levels, as well as other supporting groups 
(project sponsors, private resource managers, etc.), will have a significant impact on the ability to 
implement the Plan and the success of recovery efforts region-wide. The region recognizes the 
critical importance of building support at multiple levels in order to provide assurance that the 
actions associated with salmon recovery will be implemented and sustainable over time despite 
shifts in political will and funding. 
  
Protecting Ecosystem Functions 
Protecting habitat is recognized in the region as one of the most important near-term steps to 
protecting the health of Puget Sound. Despite some of the most protective laws in the nation, the 
assumption in the Salmon Recovery Plan that habitat will not be lost is clearly wrong.  This is 
supported by the Implementation Status prepared by M. Judge for NMFS/NOAA (2011) and the 
Puget Sound Tribes Treaties Rights at Risk Paper (2011). Watershed groups will need to support 
the alignment and strengthening of regulations and policies directing land use, development, and 
water use in order to stop the continued loss of habitat. The Puget Sound Action Agenda 
strategic initiatives include a particular emphasis on habitat and should be oriented towards the 
needs around salmon recovery. 
 
With numerous assessments and strategic conversations happening within the salmon recovery 
watershed entities, salmon recovery programs are often key contributors of technical information 
to land use policy processes such as Shoreline Master Program updates, floodplain management 
discussions, and Critical Areas Ordinances.  In particular, watershed groups continue to be a 
clearinghouse of information and a center point of expertise on watershed ecosystem functions. 
Watershed groups, and in particular Lead Entities, engage to varying degrees in the land use 
policy decision-making process based on a variety of factors. The land use plans, policies, and 
regulations need to be implemented in a way that supports salmon recovery rather than 
undermines the effort. Incorporating salmon recovery is one element but it is more important to 
ensure consistency with salmon recovery needs. The opportunity to do this is now since 
decisions are being made on local shoreline master programs and in response to the FEMA 
Biological Opinion, which will set the stage for the next many years on what, where, and how 
habitat is protected. These opportunities need to be leveraged or will be lost.  
 
At the same time, multiple interests must be balanced: boater safety in rivers, the continued use 
of productive agricultural lands, balance between wilderness and restoration areas, use of 
tidelands for shellfish production, protection of the public from flood waters, the need to 
accommodate growth, and the willingness of landowners to allow restoration activities on private 
property are all considerations that the watershed groups must face when implementing the 
Salmon Recovery Plan.  Recent efforts such as the Snohomish Sustainable Lands Strategy and 
the King County Flood District's use of funds to support the local Conservation District and 
central Puget Sound watersheds’ salmon projects and staff are examples of how these interests 
are being balanced towards salmon recovery.  
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Consistent, Stable Funding 
Consistent, stable, funding sources for capital and programmatic actions related to salmon 
recovery continues to be absent.  This lack of sufficient funding is compounded by the increase 
in complexity in actions needed to recover salmon. According to a report prepared for the 
Governor’s Salmon Recovery Office (GSRO) by Evergreen Funding Consultants, habitat-related 
capital needs in Puget Sound total $1.467 billion and non-capital programs needs are estimated at 
$242 million (Canty, 2011).  The Puget Sound region remains significantly below this amount. 
 
Funding for salmon recovery comes from a variety of sources, although local, state (including 
Puget Sound Acquisition and Restoration funds), and federal funding represent a majority of 
funding in Puget Sound.  Funding is needed not only for capital actions but also for the critical 
work of education and outreach, land use management, hatchery and harvest, and monitoring of 
implementation efforts.  
 
Certain emerging funding strategies show promise to help diversity sources, from mitigation 
programs to cooperative agreements.  Examples include the Hood Canal In-Lieu Fee Program 
and the Watershed Investment District championed by some of the more urban watersheds. 
 

 
Watershed Specific Policy Review: Puyallup/White and Chambers/Clover Watershed  

 
Significant Improvements: 

• The Lead Entity, Citizen Advisory Committee, and Technical Advisory Group 
successfully completed an update to their 2008 habitat strategy for the Puyallup and 
Chambers/Clover watersheds with little change to the overall limiting factors, analysis or 
strategies, but incorporating new information from WRIA 12 nearshore assessments and 
recent concerns with the high number of pink salmon at the Buckley Diversion dam 
which are overwhelming the fish passage facility in odd-numbered years. 

• The watershed continues to make progress on large, priority projects.  In 2011, the 
Greenwater River engineered log jam project was completed, which marked over 5 years 
of planning and funding.  Progress was also made on levee setback design and 
implementation; the phasing of projects is necessary to advance projects of this size and 
price. 

• New and updated projects were added to the 3-year list include nearshore planning and 
estuary restoration projects following the nearshore assessment. 

 
Issues Needing Advancement: 

• It is important for the watershed to continue work with South Sound Lead Entities to 
develop nearshore strategies and project sequencing. 

• The watershed continues to track the Pierce County Flood Hazard Management Plan 
(now complete) and the Shoreline Master Program updates (nearing completion), but 
more context is needed for how these relate to salmon recovery and how alignment was 
achieved as a model for other watersheds.  Other jurisdictions should also be tracked for 
alignment with salmon recovery. 
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• The watershed may capitalize on the attention and resources available through the Russell 
Family Foundation investment in the watershed, the reinvigoration of the Puyallup River 
Watershed Council, and alignment of planning processes including Monitoring and 
Adaptive Management planning. 

• Working with the Recovery Implementation Technical Team and the Puget Sound 
Partnership, it will be important to advance the watershed’s use of the common 
framework to document new strategies, translate the recovery plan, identify gaps, and 
develop a robust monitoring and adaptive management plan for the watershed. 

• Continuation by the watershed to refine the process for prioritization and sequencing of 
projects, including those on the list that have not yet been proposed by project sponsors is 
important. 

 


